

Test Report

Summary

Function	Previous Time	New Time
Summarize x68k CDRS	6 hours	10 minutes
Invoice run	2 hours	1:40
Export customer data	6 hours	1 hour

Processing

We are finishing up a change

Projects Health

project	Status	Due	Stories	Completed	Percent Completed
Document System	In progress	06-29-2011	25	11	44%
Message-bin	In progress	06-25-2011	7	7	63%
Inventory MIP	In progress	07-01-2011	78	67	85%
Company In	In progress	07-02-2016	6	0	0%
Data Warehouse	In progress	07-04-2011	28	17	60%